

Sprint 1 Plan

SlugFound

CSE 115

Sprint Completion Date: TBD

Revision: 1.0

Revision Date: April 8, 2025

1. Sprint Goal

Build the front-end mockup of the SlugFound platform, establishing the complete page structure, navigation flow, and visual design. This sprint focuses on creating a fully navigable, static prototype with all five core pages and the landing page, giving the team a shared UI foundation before integrating backend functionality in Sprint 2.

2. Task Listing (by User Story)

Total estimated hours this sprint: 38 hours

User Story 1.1 [High] [5 pts]

"As a student visiting the site, I want to see a landing page with sign-in and sign-up options so that I can access the platform."

- Design landing page layout with hero section, tagline, and CTA buttons (Sign In / Sign Up) (2 hrs)
- Build landing page component in Next.js with responsive styling (3 hrs)
- Create sign-in and sign-up modal/page UI shells (no auth logic yet) (3 hrs)
- Add navigation routing from landing page to main app shell (1 hrs)

Total for User Story 1.1: 9 hours

User Story 1.2 [High] [5 pts]

"As a logged-in user, I want a persistent sidebar and top bar so that I can navigate between all five pages of the app."

- Build app shell layout with sidebar navigation component (3 hrs)
- Implement top header bar with branding and notification placeholder (1 hrs)
- Set up Next.js routing for all five pages (Found, Lost, Post, Messages, Account) (2 hrs)
- Add active-state styling and hover interactions to nav items (1 hrs)

Total for User Story 1.2: 7 hours

User Story 1.3 [High] [5 pts]

“As a user, I want to browse found and lost item listings so that I can search for my belongings or help others.”

- Design and build item card component with photo placeholder, title, category, location, date, and status badge (3 hrs)
- Build Found Items page with search bar, category filter dropdown, and grid/list view toggle (3 hrs)
- Build Lost Items page (reuse components from Found page with different mock data) (1 hrs)
- Populate both pages with hardcoded mock data (6+ items each) (1 hrs)

Total for User Story 1.3: 8 hours

User Story 1.4 [Medium] [3 pts]

“As a user, I want a post creation form so that I can report a lost or found item.”

- Build post form UI with found/lost toggle, title, category, location, and description fields (3 hrs)
- Add photo upload drop zone UI (visual only, no storage integration) (2 hrs)
- Add client-side form validation and submit button (no API call yet) (1 hrs)

Total for User Story 1.4: 6 hours

User Story 1.5 [Medium] [3 pts]

“As a user, I want a messages page so that I can communicate with other students about items.”

- Build two-panel messages layout: conversation list (left) and chat area (right) (2 hrs)
- Create message thread component with avatar, preview, timestamp, and unread indicator (2 hrs)
- Populate with mock conversation data (1 hrs)

Total for User Story 1.5: 5 hours

User Story 1.6 [Low] [2 pts]

“As a user, I want an account page so that I can view my profile and manage settings.”

- Build account profile card with avatar, name, email, and stats grid (1 hrs)
- Build settings section with notification toggles and sign-out button (1 hrs)
- Style all account components to match app design system (1 hrs)

Total for User Story 1.6: 3 hours

3. Team Roles

Team Member	Email	Role(s)
Bardia Nasab	bnasab@ucsc.edu	SCRUM MASTER
Colin Posat	cposat@ucsc.edu	Developer, UI/UX Lead

Sam Madinya	smadinya@ucsc.edu	Developer
Aidan Nguyen	anguy480@ucsc.edu	Developer

4. Initial Task Assignment

Team Member	User Story	Initial Task
Bardia Nasab	US 1.1	Design landing page layout with hero section and CTA buttons
Colin Posat	US 1.2	Build app shell layout with sidebar navigation component
Sam Madinya	US 1.3	Design and build item card component
Aidan Nguyen	US 1.4	Build post form UI with found/lost toggle and form fields

5. Initial Scrum Board

User Stories	Tasks Not Started	Tasks In Progress	Tasks Completed
US 1.1 [High] 5 pts <i>Landing page with sign-in/sign-up</i>	■ Create sign-in/sign-up modal UI shells (3 hrs) ■ Add nav routing from landing to app shell (1 hr)		■ Design landing page layout with hero + CTAs (2 hrs) — Bardia
US 1.2 [High] 5 pts <i>Sidebar and top bar navigation</i>	■ Implement top header bar with branding (1 hr) ■ Set up Next.js routing for all five pages (2 hrs) ■ Add active-state styling and hover interactions (1 hr)		■ Implement top header bar / side bar with branding (1 hr) — Colin ■ Set up Next.js routing for all five pages (2 hrs) — Colin ■ Add active-state styling and hover interactions (1 hr) — Colin
US 1.3 [High] 5 pts <i>Browse found and lost item listings</i>	■ Build Found Items page with search/filter/toggle (3 hrs) ■ Build Lost Items page (reuse components) (1 hr) ■ Populate both pages with mock data (1 hr)		■ Build Found Items page with search/filter/toggle (3 hrs) — Sam ■ Build Lost Items page (reuse components) (1 hr) — Sam ■ Populate both pages with mock data (1 hr) — Sam
US 1.4 [Med] 3 pts <i>Post creation form for lost/found items</i>	■ Add photo upload drop zone UI (2 hrs) ■ Add client-side form validation + submit (1 hr)		■ Add photo upload drop zone UI (2 hrs) — Aidan ■ Add client-side form validation + submit (1 hr) — Aidan
US 1.5 [Med] 3 pts <i>Messages page for item communication</i>	■ Build two-panel messages layout (2 hrs) ■ Create message thread component (2 hrs)	■ Build two-panel messages layout (2 hrs) — Bardia ■ Create message thread component (2 hrs) — Sam	

	■ Populate with mock conversation data (1 hr)	■ Populate with mock conversation data (1 hr) — Bardia	
US 1.6 [Low] 2 pts <i>Account page with profile and settings</i>	■ Build profile card with avatar + stats grid (1 hr) ■ Build settings section with toggles + sign-out (1 hr) ■ Style account components to match design system (1 hr)		■ Build profile card with avatar + stats grid (1 hr) — Colin ■ Build settings section with toggles + sign-out (1 hr) — Colin

6. Scrum Meeting Times

Meeting #	Day	Time	Location	TA/Tutor Visit?
1	Mondays	12:00 – 1:00 PM	Zoom	Yes — Lab session
2	Wednesdays	5:30 – 6:30 PM	TBD	No
3	Fridays	12:00 – 1:00 PM	TBD	No